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Interagency Agreement Milestone Schedule for Operable Unit 15 

Wanda Busby, Acting Director, Remedial Program Management, EG&G 

In response to your letter (93-RF-9740) dated August 9, 1993, DOE believes that 
discussions of milestone extensions for Operable Unit (OU) No. 15 are premature. Please 
note, however, that DOE Headquarters review time, listed in the referenced memorandum 
as a requirement of 26 working days, is no longer a valid assumption when developing 
schedules. Headquarters has agreed to review times concurrent with DOJYRFO in many 
cases, particularly when an Interagency Agreement (IAG) milestone is involved. 

It should be assumed at this time that the OU15 Phase I RFI/RI Report will be completed in 
accordance with Table 6 of the IAG. Schedule slippage due to Stage III activities which are 
not currently part of the OU15 scope of work as defined in the OU15 RFVRI Work Plan 
may be presented and justified in the Technical Memorandum 1 describing these activities. 

If you have any questions or comments, please contact Jen Pepe of my staff at extension 
2 184. 

U 
Richard J. Schassburger 
Acting Director 
Environmental Restoration Division 
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N. Hutchins, EG&G 
D. Schubbe, EG&G 
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